

Coordinated Care Network – Prepaid Implementation Timeline

SCHEDULE OF EVENTS	TENTATIVE SCHEDULE
Public Notice of RFP	April 11, 2011
Proposal Conference	April 18, 2011 9:00 A.M.– Noon CDT Room 118 Bienville Building 628 North 4 th Street Baton Rouge, LA 70802
Rate Conference	April 19, 2011 9:00A.M. to Noon CDT Room 118, Bienville Building 628 North 4 th St Baton Rouge, LA 70802
Systems and Technical Conference	April 19, 2011 1:00 P.M-4:00 P.M. CDT Room 118, Bienville Building 628 North 4 th St Baton Rouge, LA 70802
Deadline for Receipt of Written Questions	April 29, 2011 11:00 P.M. CDT
Deadline for Receipt of Letter of Intent to Propose	May, 6, 2011 11:00 PM CDT
Deadline for DHH Responses to Written Questions	May 23, 2011
Deadline for Receipt of Follow-Up Written Questions	May 27, 2011 11 P.M. CDT
Deadline for DHH Responses to Follow-Up Written Questions	June 10, 2011

SCHEDULE OF EVENTS	TENTATIVE SCHEDULE
Deadline for Receipt of Written Proposals	June 24, 2011 4:00 CDT
Proposal Evaluation Begins	June 25, 2011
Contract Award Announced	July 25, 2011
Contract Negotiations Begin	July 25, 2011 – August 8 2011
Contracts Signed by CCN and DHH (Subject to OCR and CMS Approval)	August 8, 2011
Contracts Submitted to DOA/OCR for Approval	August 8, 2011
Deadline for DOA/OCR Approval	September 1, 2011
GSA “A”	
Readiness Reviews Begin	September 1, 2011
GSA Network Adequacy Documentation Deadline	October 7, 2011
CCN Network & Contract Submitted to CMS for Approval	October 17, 2011
Deadline for Completion of On-Site Readiness Review	October 15, 2011
Deadline for CCN Network Provider Directory and One Page Brochure to Enrollment Broker	November 8, 2011
CMS Approval for CCN Network and Contract	November 15, 2011

SCHEDULE OF EVENTS	TENTATIVE SCHEDULE
Choice Letters Mailed to Enrollees & Enrollment Begins	November 15, 2011
Deadline for Member Enrollment	December 23, 20011
"Go Live" Date	January 1, 2012
GSA "B"	
Readiness Reviews Begin	September 19, 2011
GSA Network Adequacy Documentation Deadline	November 7, 2011
CCN Network & Contract Submitted to CMS for Approval	December 16, 2011
Deadline for Completion of On-Site Readiness Review	January 2, 2012
Deadline for CCN Network Provider Directory and One Page Brochure to Enrollment Broker	January 6, 2012
CMS Approval for CCN Network and Contract	January 15, 2012
Choice Letters Mailed to Enrollees & Enrollment Begins	January 16, 2012
Deadline for Member Enrollment	February 23, 2012
"Go Live" Date	March 1, 2011
GSA "C"	
Readiness Reviews Begin	September 1 – December 1, 2012

SCHEDULE OF EVENTS	TENTATIVE SCHEDULE
GSA Network Adequacy Documentation Deadline	January 9, 2012
CCN Network & Contract Submitted to CMS for Approval	February 15, 2012
Deadline for Completion of On-Site Readiness Review	March 5, 2012
Deadline for CCN Network Provider Directory and One Page Brochure to Enrollment Broker	March 9, 2012
CMS Approval for CCN Network and Contract	March 14, 2012
Choice Letters Mailed to Enrollees & Enrollment Begins	March 15, 2012
Deadline for Member Enrollment	April 25, 2012
"Go Live" Date for GSA	May 1, 2012