CCN Implementation Timeline

SCHEDULE OF EVENTS	TENTATIVE SCHEDULE	
GSA "A"		
Readiness Reviews Begin	October 3, 2011	
Deadline for Completion of Operational Readiness Review*	October 31, 2011	
Provider Contracting Deadline to Ensure Inclusion in CCN's Initial Provider Directory	October 31, 2011	
GSA A Network Adequacy Documentation Deadline	November 7, 2011	
Deadline for Completion of Financial and System Readiness Review*	November 15, 2011	
CCN Networks & All Contracts Submitted to CMS for Approval	November 17, 2011	
Deadline for CCN Submission of Network Provider Directory and Brochure to Enrollment Broker	November 30, 2011	
CMS Approval for All CCN Contracts and GSA A Networks*	December 1, 2011	
Choice Letters Mailed to Enrollees & Enrollment Begins	December 15, 2011	
Deadline for Member Enrollment	January 26, 2012	
"Go Live" Date	February 1, 2012	
GSA "B"		
Readiness Reviews Begin	October 3, 2011	
Provider Contracting Deadline to Ensure Inclusion in CCN's Initial Provider Directory	December 30, 2011	
GSA Network Adequacy Documentation Deadline	January 6, 2012	

CCN Implementation Timeline

SCHEDULE OF EVENTS	TENTATIVE SCHEDULE
CCN Network Submitted to CMS for Approval	January 16, 2012
Deadline for CCN Submission of Network Provider Directory and Brochure to Enrollment Broker	January 31, 2012
CMS Approval for CCN Network	February 1, 2012
Choice Letters Mailed to Enrollees & Enrollment Begins	February 15, 2012
Deadline for Member Enrollment	March 28, 2012
"Go Live" Date	April 1, 2012
GSA "C"	
Readiness Reviews Begin	October 3, 2011
Provider Contracting Deadline to Ensure Inclusion in CCN's Initial Provider Directory	February 27, 2012
GSA Network Adequacy Documentation Deadline	March 5, 2012
CCN Network Submitted to CMS for Approval	March 15, 2012
Deadline for CCN Submission of Network Provider Directory and Brochure to Enrollment Broker	March 30, 2012
CMS Approval for CCN Network	April 1, 2012
Choice Letters Mailed to Enrollees & Enrollment Begins	April 16, 2012
Deadline for Member Enrollment	May 29, 2012
"Go Live" Date for GSA	June 1, 2012

^{*}Also for GSA "B" and "C".
** Also for GSA "B" and "C" with exception of Provider Network Adequacy