

Proposed Implementation Timeline

Date	Rulemaking Action
1/20/2011	Notice of Intent for CCN Rule submitted to Legislative Fiscal Office
2/20/2011	Notice of Intent Published in the <i>Louisiana Register</i> ; public comment period begins.
3/30/2011	Public hearing on the Notice of Intent
4/10/2011	Oversight report submitted to Governor, Legislature & Attorney General
6/20/11	Anticipated publication of final rule in the <i>Louisiana Register</i>
Date	Procurement and Implementation Action
4/11/2011	Target date for issuance of Request for Proposals (below dates dependent on meeting this goal)
4/18/2011	Bidder's Conference
5/15/2011	Deadline for posting responses to written questions
6/24/2011	Deadline for Proposals
6/27 - 7/29/2011	Evaluation of Proposals and Recommendation for Award
8/1/2011	Announcement of Contract Awards
8/1 - 8/31/2011	Contract negotiations
8/15 – 10/31/11	On-site Readiness Reviews; CMS Approval of Contracts and Submission of State Plan Amendments
11/1/2011	Choice letters mailed to Phase 1 enrollees
1/1/2012	Go live date for Phase 1 Enrollees